
ECS Configuration Change Request Page 1of 1 Pages

CCR No. 96-0865 Logged Date 7 / 3 1 / 9 6 Rev. Request Type CCR

Priority Routine Urgent X Emergency Affected Release Change Class I I

Title (description)
Next Version of COTS Analysis and Modeling Report

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

222-CD-001-005  COTS Analysis and Modeling Report

RTM Change Start New Baseline

Problem
The next version of the COTS Analysis and Modeling Report (222-CD-001-005) is due on 1 August,
1996. This document reflects COTS cost estimates based on the final Release B design (except for
the Data Server Subsystem). With this design, our COTS cost estimates are at $198.7M which is an
increase of $2.4M from the fourth design/cost scrub activity. However this estimate includes
about $2.4M of additions based on COTS Pool changes (reference MOU 12-24 of the COTS Pool Log
for specifics). This report reflects about an $8M reduction from the June 1996 report and a
$47.8M reduction from the original Release B CDR design.

Proposed Solution
Review and approve this document.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 MRS X SMO Subconts

A.1 Other

Cost: None X Small Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None X Other

Additional LOC Man-Months

Materials

Originator K. C. Bowyer (signed)   K. C. Bowyer     7/25/96
Signature Date

Office SMO Office Manager (signed)   R. E. Clinard   7/26/96
Signature Date

Disposition Approved X Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson (signed)    R. E. Clinard    7/31/96
Sign ature Date
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